Wilcox Oil Company FY 2017 Work Plan updated 8-1-16

Site Objective: {insert brief description of what is planned to be accomplished during the FY)

FY17 Complete: RI/FS Phase 2 Mobilization 1 and 2
Begin: Drafting RI/FS documents and Risk Assessments

FY18 Complete: RI/FS Phase 2 Mobilization 3
Continue: Drafting RI/FS documents and Risk Assessments

FY19 Complete: RI/FS documents and Risk Assessments
Complete: Proposed Plan

Draft: ROD

Community Outreach Activities: {show planned events (e.g. community meetings, fact sheets)}

FY17 Factsheets/Meetings: 11/2016, 2/2017, 4/2017, 9/2017
FY18 Factsheets/Meetings: 11/2017, 4/2018,

FY19 Factsheets/Meetings: 11/2018, 2/2019
Proposed Plan: 6/2019

FY20 ROD: 10/2020

Milestones/Commitments

FY17: NONE--Continue RI/FS/Risk-- investigation and reports
FY18: NONE-- Continue RI/FS/Risk-- investigation and reports
FY19: Proposed Plan:5/2019
FY20: ROD: 10/2019

Decision Document
Proposed Plan: 5/2019

Start of Public Comment Period: 5/2019 — 7/2019
ROD: 10/2019

Financial Plan
FY17
RI/FS/Risk: $750,000 10/2016
RI/FS/Risk: $500,000 4/2017
RI/FS/Risk: $500,000 6/2017
Continue RIFS: planning documents, field sampling, laboratory analytical and begin HH and ECO risk
assessments and reports, Rl and FS reports

Wilcox Oil Company FY 2017 Work Plan updated 8-1-16
RO

9789142



FY18:
NONE-- Continue RIFS: planning documents, field sampling, laboratory analytical and
begin HH and ECO risk assessments and reports, Rl and FS reports

FY19: NONE—Decision documents

Five Year Review (if applicable)
Not applicable.
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